

Salmon Farm Relocation Summary Report (As of Jan 15, 2004)

The salmon farms on this list have been identified by the Province of British Columbia for priority relocation for either environmental or social reasons. The reference numbers in brackets are Crown land tenure file numbers from Land and Water BC. For further information on finfish aquaculture tenuring go to – <http://www.lwbc.bc.ca/02land/tenuring/aquaculture/finfish/index.html>

a. Completed Relocations/ Remediation Mitigations					
Company	Proposed Relocation Site	LWBC Status	Agency Referrals Sent	CEAA Status	Moving from
Kitasoo Aquafarms/ Marine Harvest	Jackson Passage (6406814)	Complete May 16, 2000	Apr. 17, 2000	Complete Oct 12, 2000	Kanish Bay (1402860)
Liard Aquaculture (Omega Salmon Group)	Hardwicke 'B' (1409321)	Complete Dec. 31, 2000	May 5, 1999	Complete Sept. 18, 2000	Chancellor Channel 'A' (1407982)
Omega Salmon Group Ltd.	Marsh Bay (1407749)	Complete Sept. 28, 2000	May 9, 2000	Complete Feb. 28, 2001	Sansum Narrows (1405114)
Stolt Sea Farms	Doctor Islets (1408758)	Complete Apr. 27, 2001	July 6, 2000	Complete Sept 11, 2001	Carrie Bay (1404990)
Omega Salmon Group Ltd.	Robertson Island (1407822)	Complete Dec. 31, 2000	Jun 30, 2000	On Hold at Client's request	Redonda Bay (2403801)
Kitasoo Aquafarms/Marine Harvest	Arthur Island (6406836)	Complete Oct. 5, 2001	Aug. 9, 2000	On Hold at Client's request	Orchard Bay (1405412)
Creative Salmon Company Ltd.	Fortune Channel, Clayoquot Sound (1409666)	Complete Oct. 19, 2001	Feb. 5, 2001	In progress Advanced	Fortune Channel (1403915)
Homalco First Nation (Heritage Aquaculture Ltd is a business partner)	Downey Range (2407768)	Completed Oct 17, 2002 as a two year experimental licence	Nov 17, 2000	In progress Mid point	Penny Creek (1406618)
Stolt Sea Farms	Humphrey Rock (1409707)	Tenure offer accepted Feb. 7, 2002 subject to Federal approvals	Apr. 10, 2001	Complete March 2003	Eden Island (1405020)
Omega Salmon Group Ltd.	Masterman (1411041)	Tenure offered June 18, 2002 subject to Federal approvals	Dec. 31, 2001	On Hold at Client's request	Loughborough, paired site (1406566)
Target Marine	Ahlstom Point, Jervis Inlet (2408042)	Tenure offered Aug 13, 2002 subject to Federal approvals	Mar. 25, 2002	In progress Mid-point	Hardy Island (2402613)
Target Marine	Culloden Point, Jervis Inlet (2408043)	Completed Jan 14, 2004	Mar. 25, 2002	Complete January 2004	Hardy Island (2402615)
Omega Salmon Group Ltd.	Goletas Channel (1404918)	Client has resolved conflict with Park boundary and is applying for Park Use Permit	Sept 16, 2002	In progress Preliminary	Stayed on site by resolving anchoring conflicts

DFO = Fisheries and Oceans Canada
 NWPA = Navigable Waters Protection Act
 MP = Marine Commercial Finfish Aquaculture Management Plan

CEAA = Canadian Environmental Assessment Act
 FN = First Nation government
 Preliminary, Midpoint & Advanced = CEAA progress
 CSRD = Comox Strathcona Regional District

Salmon Farm Relocation Summary Report
(As of Jan 15, 2004)

a. Completed Relocations/Mitigations (continued)					
Company	Proposed Relocation Site	LWBC Status	Agency Referrals Sent	CEAA Status	Moving from
Marine Harvest	Markale Passage, Hohoae Island (1411078)	Completed Feb 4, 2003	July 29, 2002	Completed July 2003	Samsun Narrows (1406755)
Stolt Sea Farms	Victoria Lake (1409830)	Completed Apr 4, 2003	Nov. 22, 2001	In progress Mid-point	Keogh Lake (1403242)
Heritage Aquaculture Ltd.	Simoon Sound (1403895)	Client has resolved conflict by amending the management plan to a smolt entry site		In progress Preliminary	Stayed on site by resolving conflicts by amending use.
Heritage Aquaculture Ltd.	Cypress Harbour (1405381)	Client has resolved conflict by amending the management plan to a brood site		In progress Preliminary	Stayed on site by resolving conflicts by amending use.
Heritage Aquaculture Ltd.	San Mateo (1401284)	Client has resolved conflict by amending the management plan to a smolt entry site		In progress Preliminary	Stayed on site by resolving conflicts by amending use.
Stolt Sea Farms	Potts Bay (1406655) brood	Client has resolved conflict by amending the management plan to a brood site	January 2004	In progress Preliminary	Stayed on site by resolving conflicts by amending use.
Stolt Sea Farms	Mound Island shellfish (1404264)	Client has resolved conflict by amending the management plan to a shellfish	January 2004	In progress Preliminary	Stayed on site by resolving conflicts by amending use.
Stolt Sea Farms	Broughton Island (1403326) shellfish	Client has resolved conflict by amending the management plan to a shellfish	January 2004	In progress Preliminary	Stayed on site by resolving conflicts by amending use.
Omega Salmon Group Ltd	SE Fredrick Arm (2402966)	Client has resolved conflict by amending the management plan to a smolt entry site		In progress Preliminary	Stayed on site by resolving conflicts by amending use.

b. Relocations in Progress					
Company	Proposed Relocation Site	LWBC Status	Agency Referrals Sent	CEAA Status	Moving from
Stolt Sea Farms	Dinner Point, Knight Inlet (1411082)	Client is preparing to submit new data to update the proposed application	Dec 20, 2002	In progress	Mistake Island (1404780)

DFO = Fisheries and Oceans Canada
 NWPA = Navigable Waters Protection Act
 MP = Marine Commercial Finfish Aquaculture Management Plan

CEAA = Canadian Environmental Assessment Act
 FN = First Nation government
 Preliminary, Midpoint & Advanced = CEAA progress
 CSRD = Comox Strathcona Regional District

**Salmon Farm Relocation Summary Report
(As of Jan 15, 2004)**

c. Relocations not yet Commenced			
Company	Proposed Relocation Site	Status	Moving from
Creative Salmon Company	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	McCaw Peninsula aka Tranquil Inlet (1406335)
EWOS	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	Goodridge Island (1401188)
EWOS	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	Sooke Basin (1403903)
EWOS	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	Belcher Point (1403297)
EWOS	Gov't agencies awaiting MP	Proponent is meeting with FN and preparing to submit MP	Obstruction Island (1403679)
Marine Harvest Canada/Nutreco	Gov't agencies awaiting MP	Proponent has withdrawn their application and turned site over to the KITASOO ie Kid Bay (6406984). Kid Bay is now recorded as a new fish farm site.. The client is now consider using the site for as a smolt entry .	Conville Point (1403859)
Marine Harvest Canada/Nutreco	Gov't agencies awaiting MP	Proponent has withdrawn their application and turned site over to the KITASOO ie Goat Cove (6407324). Goat Cove is now recorded as a new fish farm site.	Bear Bay, Read Island (1401611)
Saltstream Engineering	Gov't agencies awaiting MP	Proponent is preparing to submit MP	Doctor Bay (0193432)

DFO = Fisheries and Oceans Canada
 NWPAA = Navigable Waters Protection Act
 MP = Marine Commercial Finfish Aquaculture Management Plan

CEAA = Canadian Environmental Assessment Act
 FN = First Nation government
 Preliminary, Midpoint & Advanced = CEAA progress
 CSRD = Comox Strathcona Regional District